ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES-FY 2025 FOR RINCON DEVELOPMENT LIMITED

No.	Project Number	Project Name	UNSPSC Code	Brief Description	Proposed Date for Issue of Bidding	Expected Delivery/ Completion Date	Estimated Project Duration (For Works and Service)	Procurement Method	Stand Still Period (If Applicable - No. of Days)	Contract Type	Estimated Budget
1	RFQ001/ 2025-2026	Provision of Land Surveying Services	81151604	Redefinition of Boundaries at Rincon Estate	N/A	Aug '26	6 mths	Single Source	N/A	Fixed Price	1,000,000
2	RFQ002/ 2025-2026	Provision of Land Surveying Services	81151604	Rectification of Pierre South (P.S.)	N/A	March '27	12 mths	Single Source	N/A	Fixed Price	280000
3	RFP001/ 2025-2026	Real Estate & Valuation Appraisal Services	80131802	Acquisition of Global Valuation Report of Rincon Estate	Jan. 26	Jul '27	3 mths	Limited Bidding	10days	Unit Price	165,000
4	RFP002/ 2025-2026	Exterior Grounds Maintenance	72102905	Grass Cutting & Maintenance of Water Courses for Rincon Estate	Jan'26	May '29	36 mths	Open Bidding	10 days	Fixed Price	1,800,000
5	RFP003/2025-2026	Demolition Services	72141510	Demolition of Illegal Structures, Encroachments on Plots	Jan '26	Jun '27	1 mth	Open Bidding	10 days	Unit Price	1,000,000
6.	RFP004/2025-2026	Exterior Grounds Maintenance	72102905	Grass Cutting & Maintenance of Water Courses for P.S.	Apr '26	Aug '29	36 mths	Open Bidding	10 days	Fixed Price	960,000

Date of Publication: December 12th, 2025, Version:1