THE NATIONAL AGRICULTURAL MARKETING AND DEVELOPMENT CORPORATION

ANNUAL SCHEDULE OF PLANNED PROCUREMENT ACTIVITIES (2025-2026)

Public Sector Investment Programme (PSIP) PROJECTS & Other Approved Projects (FY 2025-2026)

Date : March 2026 **Version: # 02**

Item Number	Project Number - Name	UNSPSC - Code Level 3	Brief Description	Proposed Date for Issuing Bidding Documents	Expected Delivery / Completion Date of works and service	Estimate Project Duration (for works & service)	Procurement Method	Standstill period (if applicable)	Contract Type
1.	PSIP 002/01/I/144 –Fruit Ripening Facility	72121103	Construction, supply, delivery, installation, and commissioning works for the Fruit Ripening Facility at Valencia.	January 2026	July 2027	Approx. 15 months	Open Tendering	10 Days	Fixed Term Contract
2.	003/01/D/280 Orange Valley Wholesale Fish Market (Upgrade to HACCP Standards)	24131504	The supply, delivery and installation of five (5) number cold Storage / Reefer containers along with other specified components.	January 2026	July 2026	Approx. 4 - 6 months	Open Tendering	10 Days	Fixed Term Contract
3.	003/01/D/289 Roof Installation at the Orange Valley Wholesale Fish Market.	72121101	Construction Works relative to the Roof Installation at the Orange Valley Wholesale Fish Market.	January 2026	July 2026	Approx. 4 - 6 months	Open Tendering	10 Days	Fixed Term Contract

4	003/01/I/346 Wholesale Market Upgrade at Macoya	26111601	Procurement and the Installation of Electrical Generator, Associated Electrical Works and Approvals.	January 2026	May 2026	Approx. 3 months	Selective Tendering / Limited Tendering.	NA	Fixed Term Contract
5.	003/01/I/359 Establishment of a Central Farmers Wholesale Market.	72152509 ; 72121103	Screeding and grading of the processing floor areas, inclusive of weep holes along the existing perimeter wall.	March 2026	July 2026	Approx. 2 - 3 months	Open Tendering	10 Days	Fixed Term Contract
6.	003/01/I/361 Design and Construction of Inter-Bay Covering at the Southern Wholesale Market	72121103	Construction works relative to the new Interbay coverings at the Southern Whole Sale Market, Debe.	January 2026	July 2026	Approx. 4-6 months	Open Tendering	10 Days	Fixed Term Contract
7.	003/01/I/362 Renovation of Southern Wholesale Market Administrative Office.	72121103	Renovation of Southern Wholesale Market Administrative Office.	January 2026	April 2026	Approx. 2 months	Selective Tendering / Limited Tendering.	NA	Fixed Term Contract
8.	003/01/I/363 Refurbishment and Expansion of a Storage Facility at the Piarco Packinghouse.	72121101	Construction works relative to the Refurbishment and Expansion of a Storage Facility at the Piarco Packinghouse.	March 2026	July 2026	Approx. 3 - 4 months	Open Tendering	10 Days	Fixed Term Contract
9.	005/06/F/166 Infrastructure Works at the Macoya Market	72121103	Outfitting of the Small, Medium Enterprise (SME) trading area at Macoya Market.	January 2026	July 2026	Approx. 3 -4 months	Open Tendering	10 Days	Fixed Term Contract
10.	003/01/D/291 - Upgrade of the Port of Spain Wholesale Fish Market	81101500	Consultancy services for planning and design of upgrade works to the Port of Spain Wholesale Fish Market, including design data, EIA, approvals, detailed design, and Tender Package preparation.	April 2026	August 2026	Approx.2 - 3 months	Open Tendering	10 Days	Fixed Term Contract
11.	005/06/F/001 - Upgrade Works at the Piarco Packinghouse Facility	81101500	Consultancy services to develop a Tender Package for upgrading the Packing House infrastructure to meet Good Manufacturing	April 2026	May 2026	Approx. 2 – 2.5 months	Open Tendering	10 Days	Fixed Term Contract

			(GMP).						
		72121103	Construction works to upgrade and modernize the Piarco Packinghouse Facility in compliance with Good Manufacturing Practices (GMP).	May 2026	August 2026	Approx. 2- 2.5 months	Open Tendering	10 Days	Fixed Term Contract
		81101500	Consultancy services to assess and prepare a Tender Package for Cold Storage Unit modernization and Air Handler Room relocation.	April 2026	May 2026	Approx. 2 – 2.5 months	Open Tendering	10 Days	Fixed Term Contract
		24131500; 72121103	Execution of repair and upgrade works for the Cold Storage Unit, including relocation of the Air Handler Room.	May 2026	August 2026	Approx. 2- 2.5 months	Open Tendering	10 Days	Fixed Term Contract
12.	Design – Build for Refurbishment Works for the Operationalization of the Brechin Castle Packaging House Site.	72121103	Design and construction works to refurbish and upgrade the Brechin Castle Packaging House site to make the facility fully operational.	April 2026	October 2026	Approx. 1-2 months	Single Source Tendering	NA	Fixed Term Contract

Important Notice: In accordance with Section 27 of the Public Procurement and Disposal Act 2015, as amended, (Information of Possible Forthcoming Procurement), suppliers and contractors are asked to note that the publication of this notice does not: (a) constitute a solicitation, (b) oblige the NAMDEVCO to issue a solicitation, and (c) confer any rights on suppliers or contractors.

*********The above Plan is subjected to change due to various delays / unforeseen events out of NAMDEVCO's control. ********